

## [March-2019-NewDownload Braindump2go PK0-004 Dumps for Free

**2019/March Braindump2go CompTIA Project+ PK0-004 Exam Dumps with PDF and VCE New Updated! Following are some new PK0-004 Real Exam Questions:]1.[2019 Latest PK0-004 Exam Dumps (PDF & VCE) Instant Download:**

**https://www.braindump2go.com/pk0-004.html2.[2019 Latest PK0-004 Exam Questions & Answers Instant Download:**

**https://drive.google.com/drive/folders/0B75b5xYLjSSNTFRRRzM5ZDBWV0E?usp=sharing**New QuestionA project team is overseeing the installation of a new reptile habitat at the local zoo. During execution, zoo personnel decides to house a different type of reptile that will require a different temperature range than the capacity of the installed system. The modification has been approved.Which of the following constraints are MOST likely to be affected? (Choose two.)A. Quality because the existing system is now outside the thresholdB. Requirements because this is a change to initial scopeC. Cost because replacing the system incurs additional expenseD. Schedule because this was an unscheduled task and will impact the timelineE. Stakeholders because they will need to understand the modification and provide buy-in**Answer: CD**New QuestionAn authorized change to a construction project was implemented. During the modification, the team identified a defect in which the change caused the building power output to be outside the KPPs. Which of the following actions should the project manager take?A. Submit a new change request.B. Initiate the regression planC. Add remediation to the scheduledD. Accept the new power output.**Answer: B**New QuestionWhich of the following is the MOST likely target audience to be notified of the achievement of a key milestone in a project schedule?A. Project manager and project schedulerB. Project coordinator and project sponsorC. Project champion and project schedulerD. Project stakeholders and project team**Answer: D**New QuestionWhich of the following metrics demonstrates to a project manager if a project is overspending or under spending ?A. EACB. BACC. CPID. ETC**Answer: C**New QuestionA project manager is managing a transnational project.One of the key team members is having difficulties understanding the client requirements.Which of the following actions would be BEST for the project manager to take?A. Ask the client to provide additional language resources to the team.B. Purchase a language translation programC. Hire a translator to help the key team memberD. Ask the client to provide requirements in the native language of the team**Answer: D**New QuestionA new project charter is being drafted. Which of the following would be the BEST source for the high-level project requirements?A. SponsorB. Project managerC. Project management officeD. Project team**Answer: A**New QuestionA project team member highlights to the project manager that expensive licensing for critical software in use across the project may expire before the completion of the project. Which of the following would the project manager MOST likely do?A. Place a risk on the risk register and arrange a risk review with the appropriate stakeholders to accept and/or mitigate the riskB. Raise a purchase order to purchase the licensing and ask the team member to install it.C. Amend the project scope and raise a project change request to obtain approval of the amendment.D. Amend the project schedule and work breakdown structures to remove the use of the software from the project.**Answer: A**New QuestionA customer asks a project manager if a small change can be made during the delivery phase. The project manager does not agree to the change.Which of the following is the MOST likely reason?A. Established communication planB. Scope creepC. Resource constraintsD. Iterative approach**Answer: B**New QuestionA business has implemented a new online performance management tool that allows functional and project managers to rate employees online.This action is known as which of the following?A. Business process changeB. Organizational changeC. Internal reorganizationD. Business continuity planning**Answer: A**New QuestionWhich of the following activities are associated with the closing phase of a project? (Choose two.)A. Risk mitigationB. Archiving of project documentsC. Tracking of expendituresD. Lessons learnedE. Quality assurance**Answer: BD**New QuestionWhich of the following defines a group of projects that work together to achieve a common goal?A. ProductB. PortfolioC. ProgramD. Project plan**Answer: C**!!!RECOMMEND!!!1.[2019 Latest PK0-004 Exam Dumps (PDF & VCE) Instant Download:<https://www.braindump2go.com/pk0-004.html>2.[2019 Latest PK0-004 Study Guide Video Instant Download: YouTube Video: [YouTube.com/watch?v=1PIh06DgzYY](https://www.youtube.com/watch?v=1PIh06DgzYY)